

Daily Work Log

Week 3, Student Motivation & Engagement Survey Project

SafeX Solutions Internship, Group 43

Yashal Manaiem Javaid | 21 July 2026 to 28 July 2026

headbg			
Mon, 21 July	Project scoping	Read Week 3 brief. Coordinated with Group Leader Javeria Sharjeel and Group 43 members to confirm scope, avoid overlap with teammates, and align on target audience for the survey.	2.0
Tue, 22 July	Question design	Drafted first version of the survey with a mix of Likert-scale, multiple-choice, and open-ended questions. Reviewed academic references on motivation and self-determination theory to inform question phrasing.	3.0
Wed, 23 July	Question refinement and setup	Revised the survey down to 15 well-scoped questions. Set up the form in Google Forms with anonymised submission. Tested the form end-to-end on desktop and mobile.	2.5
Thu, 24 July	Distribution and collection	Shared the survey with student circles across university WhatsApp groups, class chats, and personal networks. Monitored response volume and sent gentle reminders where response rate was low.	2.5
Fri, 25 July	Continued collection and initial review	Continued follow-ups to bring response count above the minimum threshold. Exported preliminary results to check data quality and identify any question that had been misunderstood.	2.0
Sat, 26 July	Data analysis	Cleaned and structured the raw responses. Built the Excel analysis workbook with descriptive statistics, agreement percentages, and category breakdowns. Coded open-ended responses into recurring themes.	4.0
Sun, 27 July	Findings and report drafting	Identified the three primary findings and two secondary patterns. Drafted the Findings and Recommendations Report, mapping each recommendation directly to a data point.	4.0
Mon, 28 July	Presentation, log, and submission prep	Built the presentation slide deck. Wrote the daily work log and weekly progress report. Compiled all deliverables and prepared submission package.	4.0
lightbg	Total logged hours	24.0	

Notes:

- Hours reflect focused work time on this project only. Coordination time with the wider Group 43 module is included on Mon 21 July.
- Response volume dropped from 16 to 10 in the second half of the survey; this is documented in the Findings Report limitations section.

Prepared by Yashal Manaiem Javaid | Group 43 | 28 July 2026